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Outline	


The Goal:  Maximizing Science	



–  Historical benchmarking: use of a few key kernels	


–  Current benchmarking: representative applications 	


–  Software maturity as a constraint	



The Probable Contenders	


–  Conventional x86 cluster	


–  GPU accelerated cluster	


–  Xeon Phi / Knights Landing cluster	



The Process	


–  Long range + just-in-time alternatives analysis and optimization	


–  FY15-FY19 budget constraints & procurement optimizations	


–  Timeline for the next 12-18 months	
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Portfolio Optimization	


Goal:       Optimize the portfolio of machines to get the most	



	

 	

science on the portfolio of applications.	


	



A single machine procurement is not driven solely by acquiring the greatest total 
benchmark suite result (i.e. we don’t optimize just one machine).	



Instead, for each procurement, the project optimizes its resources to yield the best 
aggregate performance for its portfolio of applications on its portfolio of hardware.	



This allows us to better exploit the trends in the evolution of software, algorithms 
and hardware, and takes into account which machines are reaching end of life.	



Consequently we don’t need to have all benchmark applications running on every 
possible machine type; we can give a zero for that component, and still select that 
machine if it best optimizes the portfolio.	



In recent years, buying a combination of conventional and GPU clusters has 	


       produced the best hardware portfolio.	
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Benchmarking LQCD	


For more than a decade, machine performance for LQCD was measured by 
two key kernels:	



•  DWF (domain wall fermion) inverter (sparse matrix solver)	


•  Staggered inverter	



These kernels represented a large fraction of the flop/s used in LQCD.  With 
conventional clusters and supercomputers, these kernels were very good 
predictors of application performance and clock time.	



The first iteration of the LQCD Computing project used the average of these 
two as its benchmark, as a sort of Linpack for LQCD.  We continue to track 
these two to see long range trends.	


	


GPUs forced some changes…	



4	



4	





Disruptive Technology	


GPUs as inverter accelerators	



–  Inverters are memory bandwidth intensive, and GPUs have ~6x the 
memory bandwidth of dual socket conventional x86 servers	



–  Quad-GPU servers can yield up to a 24x inverter speedup compared to 
just the host processors	



Amdahl’s Law constraints	


–  Clock time acceleration is highly dependent upon the fraction of the 

code’s run time spent in the inverter	


–  The unaccelerated portions of code constrain the overall acceleration.	
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Amdahl’s Law Constraint	



Also disappointing in this scenario: the GPU is idle 80% of the time!	


Fortunately many LQCD codes spend > 95% of their clock time in a single 

kernel, a matrix inversion, and so for these applications Amdahl’s Law was 
not (yet) a show-stopper, and gains of 18x using 4 cards were achieved.	



Implication: inverter performance is not as good a metric for hardware 
selection;  our process is now is more complicated.	



2x clock time improvement	



A major challenge in exploiting GPUs is Amdahl’s Law:	


If 60% of the code is GPU accelerated by 6x, 	


the net gain is only 2x.	





Hand Tweaked Software	



Herculean (guru) software efforts can yield high performance gains on the 
inverters, without making such gains available to the rest of the code base.	



=> Amdahl’s Law isn’t just a GPU phenomena 	


Xeon Phi / Knight’s Landing (KNL) will be self hosted (unlike today’s GPU 
systems) and is likely to have different performance characteristics on different 
sections of code compared to today’s “fat” x86 cores.  It will have highly 
optimized (guru) inverters, but other sections might not perform as well.	


	


This difference between normal compiler performance and the performance of 
hand tweaked / guru optimized code must be taken into account during 
alternatives analysis and/or procurement benchmarking.	
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Effective Performance	



The approach we have followed since 2009 to adjust for Amdahl’s Law is to use 
“effective performance” for these accelerated systems, defined as:	



	

the performance of an un-accelerated (set of) node(s) needed to achieve the 
same clock time on the same application	



Thus, if a quad GPU node gives the same performance (application clock time) as 
a cluster of 16 un-accelerated nodes, then we rate each GPU node for that 
application as 16x the performance of the un-accelerated node, and we continue 
to rate the un-accelerated node based upon its inverter performance.	



This keeps the same units of “inverter flops”, while making the benchmarking 
process more application oriented.	
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LQCD Benchmark Suite	



	

Since different applications see different clock time acceleration, the project 
selects several representative applications to measure real science performance, 
including the 3 dominant actions in USQCD today: HISQ (highly improved 
staggered quarks), clover and DWF.  The suite includes	



•  Inverter heavy codes, such as propagator / perambulator generation	



•  Codes with a larger diversity of operations, including propagator tie-ups 
and analysis code with CPU-only sections (about 12% of runtime) 	



•  Both mixed-precision and mono-precision (single and double) inverters	


Extreme scalability, such as LQCD requires on capability machines for gauge 
configuration generation, is not a driver in our computing project procurements; 
the focus is more on analysis and capacity mode running.  Even so, job sizes are 
climbing, and some amount of scalability is always a value. 	
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Current Benchmark Suite	



Calculation	

 Application	

 Action	

 Problem Size	

 precision	


propagators	

 Chroma	

 clover	

 48^3 x 128	

 mixed singl/dbl	


f-sub-pi decay	

 MILC	

 hisq	

 48^3 x 64	

 double	


inverter only	

 QUDA	

 dwf	

 32^3 x 64 x 

Ls=16	
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is suite of benchmarks contains all 3 critical actions, with an emphasis on 
inverters, other linear algebra and general code.   

e selection of applications and balance in application types will be updated 
prior to issuing the RFP so as to re"ect the running anticipated in the #rst year 
of the new machine. 
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2016 LQCD Machine	


The 5 year plan for FY2015 - FY2019 has leaner budgets, 40% less 
hardware, with no hardware funds in FY2015, so the project currently plans 
to minimize labor and maximize hardware by combining funds into two 
procurements:	



–  FY16 & FY17 into a 2 phase procurement of ~$1.96M	


–  FY18 & FY19 into a 2 phase procurement of ~$2.65M	



Moving from annual procurements to every other year procurements has  
reduced anticipated procurement and operating costs by roughly $300K.  
Further, it allows the possibility of deploying larger homogeneous resources 
to support occasionally running large jobs. 	



The project at least annually re-evaluates the split between operations and 
hardware to optimize science, and in fact every other aspect of the project.	



Approximately 6%-8% of the hardware funds are used for file servers, also 
adjusted as needed to optimize science.	


	



11	





FY16 and FY17 Deployment Goals	



The deployed performance goals for FY16 and FY17 are 	


	

FY16:    49 TFlops 	

 	

Total: 115 TFlops	



	

FY17:    66 TFlops	


These numbers are derived from recent deployments of mixed 
GPU and conventional resources (typically 40% GPU, 60% 
conventional by cost, with the performance balance being 
more like 60% GPU, 40% conventional).	


Our ability to deploy the more effective architectures is 
always constrained by the fraction of our applications able to 
exploit well their higher performance per dollar.	
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Multi-Year Funding Approach	


The project does not award a purchase order with 2 years of 
funding.  Nor does it do lease-to-own. Instead, it awards with 
fixed priced options for later procurement.  This has multiple 
benefits:	



–  It allows delaying the commitment of the final portion of 
funds until uncertainties are resolved (e.g. next year 
funding, or optimal split between conventional and GPU)	



–  It allows for multi-year funding of new capacity with an 
option to later change the selection of hardware for that 
second year if something much more cost effective 
emerges (i.e. something of greater value than a larger 
homogenous resource)	
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FY16 Procurement Timeline	



July 2015 – Alternatives Analysis & Site Selection	


Aug 2015 – Review by Executive Committee	


Sept 2015 – FY16 budget finalization	


Oct  2015 – Detailed Acquisition Plan	


Nov 2015 – RFI	


Jan  2016 – Benchmark Suite determination (not yet final code)	


Feb 2016 – Benchmarks frozen	


Mar 2016 – RFP	


May 2016 – Delivery & Commissioning	


July 2016 – Operations of 1st half of 2 year procurement	
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FY17 Expansion Option	


July 2016 – Evaluation and Recommendation	



–  evaluate late emerging alternatives	


–  if mixed system, can expand either part, or both parts	


–  re-optimize storage vs. compute	



Aug 2016 – Review by Executive Committee	


Sept 2016 – FY17 budget finalization	


Oct 2016 – Award	


Dec 2016  – Delivery & Commissioning (abbreviated)	


Jan 2017 – Operations 	


	



These are working dates; project milestones for Operations will 
be set 6 months later to accommodate the unlikely event of a 
continuing resolution.	
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Hardware Selection	


The Probable Contenders:	



Conventional x86 Cluster	


ü  Runs all software at least OK	



ü  Easily integrated & used 	



ü  Most user friendly for development	



NVIDIA Pascal GPU Cluster	


ü  High flop/s, high memory bandwidth	


ü  Should run all existing GPU software	



Intel Xeon Phi / Knights Landing Cluster	


ü  High flop/s, high memory bandwidth	



ü  Might run most software at least OK	



(…)	
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Typical Configurations	


Conventional x86	



–  Dual socket, 16 core Xeon (64 threads), 64 GB memory                 	


–  Infiniband, 1:1 QDR or 2:1 FDR	



NVIDIA Pascal	


–  Quad GPU + dual socket CPU (typical: host = 4x-6x GPU memory)	


–  on package high bandwidth memory	


–  fatter node therefore higher speed Infiniband, FDR or faster	



Intel Xeon Phi (KNL) 	


–  single socket, 64+ core, 256+ threads, 512 bit SIMD	


–  96 GB main memory (6 busses, 48 GB “up to 384 GB”)	


–  on-package high bandwidth memory “up to 16 GB”	
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NVIDIA Pascal	


•  Expected in 2016, details still NDA	


•  On package “3D Stacked Memory” with “up to 1 TB/s” 

bandwidth	


•  NVLink	



–  4 point to point bidirectional 100 Gb/s links per GPU, 
5x faster than PCIe	



–  Enables tight coupling of 4 GPUs within a node	
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KNL many core	



https://software.intel.com/en-us/articles/what-disclosures-
has-intel-made-about-knights-landing	



Not an accelerator.  Not a heterogeneous architecture.       
x86 single socket node.  Better core than KNC:	



²  Out-of-order execution	


²  Advanced branch prediction	


²  Scatter gather	


²  8 on package MCDRAMs,       

“up to 16 GB”	


²  6 DDR4 ports “up to 384 GB”	


²  1 MB L2 cache per 2 core tile 

(figure shows up to 72 cores if  	


²    all are real & operational)	
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Considering a New Architecture	


USQCD Xeon Phi software maturity is growing	



•  2013 saw LQCD running at TACC / Stampede (KNC), with an optimized 
Dirac inverter matching the performance of a contemporary GPU	



•  Additional developments under way on multiple codes, 	


   driven by large future resources:	



–  Cori, 2016;  with 9,300+ chips, 	


–  followed by ANL’s Theta (KNL) in 2016;  2,500 chips 	



–  and ANL’s Aurora (KNH – Knights Hill) in 2018, with “50,000 nodes”	


Commodity hardware OEMs are planning KNL machines	



 Conclusion: KNL is viable as an LQCD capacity resource in 2016.	
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Other Notable Changes Coming	


In 2016, both Pascal and Knights Landing should have on package 
memory – high bandwidth, memory mapped (or cache, but probably better 
directly managed).  Software will need to evolve to exploit this.	


	



At some point, both will have better I/O capabilities:	


–  Pascal will have a new Nvlink I/O channel.  Details still NDA.  	


–  Intel will have an on-chip network that can replace Infiniband, but 

timeline is still NDA.	


The timeline for these is uncertain / NDA.  If any improvements are 
available in time for Phase II of the combined procurement (Fall, 2016), 
they will be considered, leading to some nodes having additional batch 
system tags to reflect enhanced capabilities.  If such options are known 
early, attempts will be made to ensure that the FY16 and FY17 hardware 
could function as a single resource. Vendors will be encouraged to offer 
such options.	



  These points are relevant to show that both architectures are still 
improving and have a future.	
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Summary	


•  The project has a long track record of procuring cost optimized 

resources for LQCD, incorporating multiple resource types to 
maximize science.	



•  The process for procurement (including alternatives analysis, 
benchmarking, and optimizing for LQCD) is mature and well suited to 
the task.	



•  Funding is tight, and the project has responded by optimizing 
operations and procurement costs.	



•  Next year’s procurement will be interesting in that there are multiple 
viable cluster alternatives.	
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